CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Optional Interview Phase Interview)

CDOT HQ STAFF BRIDGE
PS BRIDGE PREVENTIV MAINTENANCE SERVICES ~ CDOT STATEWIDE

PUBLIC NOTICE PHASE 2 Week Ad May 13" & May 22nd 2014

FIRST ADVERTISEMENT 05/15/2014
SECOND ADVERTISEMENT 05/22/2014

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP *05/29/2014
SHORT LIST PANEL MEETING 06/17/2014
SHORT LIST APPROVAL (Chief Engineer) 06/20/2014
NOTIFICATION 06/20/2014

Interview Phase will be waived or scheduled ~ pending results from June 17 Selection Meeting

INTERVIEW PHASE  (*OPTIONAL¥*)

FINAL SELECTION PANEL MEETING (INTERVIEWS) *07/09/2014
CHIEF ENGINEER SELECTION/APPROVAL 07/11/2014
NOTIFICATION 07/11/2013
NEGOTIATION PHASE
SUBMIT FINANCIAL PACKAGE (No Interview) *07/11/2014
SUBMIT FINANCIAL PACKAGE (With Interview) *07/25/2014
AUDIT REQUESTED TBD
AUDIT COMPLETED TBD
COST NEGOTIATION MEETING TBD
FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION (No Interview) *08/08/2014
CONTRACT APPROVAL/EXECUTION (With Interview) *08/25/2014

*Activities that involve consultant



